

Initial Project Planning Template

Date	5 July 2026
Team ID	Individual
Project Name	Loan Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	User registers with personal details	2	High	Hemavathi	2-07-2026	4-07-2026
Sprint-1	Login	USN-2	User logs in securely	1	High	Hemavathi	2-07-2026	4-07-2026
Sprint-2	Loan Application	USN-3	User enters loan details	2	Low	Hemavathi	5-07-2026	8-07-2026
Sprint-1	ML Prediction	USN-4	System predicts loan approval	2	Medium	Hemavathi	5-07-2026	8-07-2026

Sprint-1	Result	USN-5	Display Approved/Rejected result	1	High	Hemavathi	9-07-2026	11-07-2026
----------	--------	-------	----------------------------------	---	------	-----------	-----------	------------